Underhill Roads Committee
Meeting No. 4
9/11/17

Members present: KurtJohnson, Nate Sullivan, Andy Rowe, Mike Weisel, Mike Morin,
Clarke Elliott

Meeting convened at 6 pm
Crack sealing

e Bids for crack sealing are due tomorrow, 9/12/17

e Per our earlier road survey, some roads that are good candidates for crack sealing
have a few areas that are beyond this treatment

o These spots need to be marked - Mike W. and Kurt will do tomorrow

e Treatment for these sections will likely be a shim pavement

e Itappears we may have up to $28,000 for repair of these “beyond crack sealing”
sections

o We will need to discuss this work with our potential paving contractors (Whitcomb
and Pike) to see if they are interested in doing it and how much extra it will cost

e [t was agreed that we should approach the crack sealing in the same order of
priority as we have already assigned to the various roads we surveyed

o Highest priority are Irish Settlement, Range, Sand Hill, Park and Pleasant
Valley

Plan for next several years

e Agreed River Road is high priority

o Edges are the worst, we think due to lateral displacement caused by poor
subbase near the edges

o Repair plan

= Excavate 2’ deep on each side, going 2’ beyond and 2’ into the
existing pavement

= Replace with new subbase (5” minus and crushed gravel)

= Reclaim remaining road in between

= Pave with 4” of new bit. conc.

o Unlikely to get a grant for Class 2 Road for another 2 to 3 years, so do %2 mile
per year for the next 2 years (FY 19 and 20) on our own and hope for a grant
in year 3 or 4 (apply for a grant every year throughout)

o Rough estimate for this is $290,000, based on Nate’s road reconstruction
cost history and on this year’s reclaim/paving bid for Pleasant Valley Road

e N. Underhill Station and Park St.

o These roads are also in need of work, but because they see less
traffic/slower traffic, they will be delayed until potentially year 3 (FY 21)

o They will get an overlay at that time.

Next meeting October 9 at 5 pm to look at and discuss bridges - Mountain, Corbett, N.
Underhill Station

Meeting adjourned at 8:15



